Browse Restaurant/Menu Feature Time Estimation

1- Define the Scope and Requirements	2- Break Down the Tasks	3- Estimate Each Task 4- Account for Dependencies	5- Add Buffers for Uncertainties 6-	Review and Adjust
user interface	Home screen	8 API		•
	filter selection	4 API		
	restaurant list	4 API		
	menu list	4 API		
	restaurant Admin screen	8 API		
filter functionallity	implement the filter logic	4		
	apply it to the fetch request	4		
API design	API fetching restaurants based on filter	8 DB		
-	API fetching Menu items based on filter			
	API adding new restaurant	8 DB		
	API updating existing restaurant	8 DB		
	API removing restaurant	8 DB		
DB design	restaurant category	4		
	restaurants	4		
	restaurant details	4		
	menu category	4		
	menus	4		
	menu item	4		
	ingredients	4		
	review	4		
	comments	4		
testing	unit testing	8		
	integration testing	8		
total		128	2	256 hours